

SOUTH ATLANTIC LNG – PROJECT MANAGER MANUAL (PRACTICAL GUIDE)

JOB TITLE: PROJECT MANAGER

REPORTS TO: (MANAGING DIRECTOR / CEO)

1. ROLE DEFINITION

WORKS WITH:

- ILF Engineers Nigeria (PMC)
- EPC Contractor (PCC)

CORE ROLE:

- Owner's representative for day-to-day execution
- Not replacing PMC, not doing EPC work

2. SET CLEAR RESPONSIBILITY BOUNDARIES

- Track progress (engineering, procurement, construction)
- Coordinate between the owner, PMC, and EPC
- Attend all project meetings
- Escalate risks early
- Monitor schedule, cost, and deliverables
- Ensure decisions are implemented

SHOULD NOT:

- a) Approve EPC designs
- b) Direct EPC contractor technically, but go through PMC
- c) Override PMC processes

3. PROJECT GOVERNANCE STRUCTURE - SALNG

- Project manager (i.e. mechanical engineer)
- PMC – ILF Engineers Nigeria
- EPC contractor – PCC

RULE:

- All contractor instructions via PMC
- All reporting goes through the PM to the project owner

4. Duties of the Project Manager

i. Daily duties of the Project Manager

- Review site progress reports
- Follow up on open actions
- Track critical issues
- Liaise with PMC

ii. Weekly duties of the Project Manager

- Attend progress meeting (PMC-led)
- Update:
 - On schedule status
 - Risks/issues log
 - Report summary to the owner

iii. Weekly duties of the Project Manager

- **REVIEW:**
 - EPC progress against plan
 - Cost costs and budget
 - Key risks
 - Support payment certification (with PMC)

5. CORE TOOLS THE PROJECT MANAGER MUST MAINTAIN INCLUDE:

i. ACTION TRACKER ON

- Who
- What
- Deadline
- status

ii. RISK REGISTER

- Risk
- Impact
- Mitigation
- Owner

iii. SCHEDULE TRACKER

- Milestones against actual

- Critical path awareness

iv. DECISION LOG

- What was decided
- By whom
- Date

6. KEY RISK AREAS – LNG PROJECT

The Project Manager must watch the following closely:

- Gas supply reliability
- Cryogenic equipment delivery delays
- Interface between:
 - Gas treatment
 - Liquefaction unit
- Power supply integration
- Regulatory approvals

7. COMMUNICATION PROTOCOL

With owners engineer (ILF)

- Daily/weekly coordination
- Technical matters
- He ensures follow-through

With EPC (PCC)

- No direct instructions unless agreed
- All formal communication via PMC

With SALNG

- Weekly summary (clear + concise)
- Immediate escalation of:
 - Delays
 - Cost overruns
 - Major risks

8. COST & PAYMENT AWARENESS

The project Manager should:

- Track EPC progress and payment milestones
- Verify:
 - i. Work completed
 - ii. PMC certification
 - iii. Flag any inconsistencies early

9. REPORTING MODEL

WEEKLY REPORT:

- Progress in percentage
- Key achievements
- Key issues
- Risks
- Decisions required
- Look ahead (next week)

10. SUCCESSFUL RECORDS WILL DEPEND ON

- Proactive
- Organized
- Communicates clearly
- Escalates early
- Understands he is the glue, not the controller

FINAL ADVICE

Role Confusion:

- PM
- PMC (ILF)