

Table1: Risk Assessment and Ranking Matrix

Key Risk/Level of Risk (LR)	Extreme	High	Medium	Low
Certainty of Gas Supply/ Purchase/ Processing Agreements (GSPA) & Connection Agreement (for NGFCP projects)	CNG/LCNG Mother stations, Gas Processing Plants without GSPA on Piped Natural Gas (PNG). No evidence of Connection Agreement (for NGFCP projects).	L/CNG Autogas projects, without GSPA (due to undeveloped supply market) & CNG Mother station with MOU from close by PNG suppliers.	Gas Coastal Terminals/Depot without GSPA - developed spot supply from international market.	Evidence of endorsed GSPA for LNG and CNG, since the domestic supply market and infrastructure is not fully developed for spot supply and sales such as LPG.
Assurance of Gas off-take/Agreement	LCNG for Autogas not developed market, due to lack of vehicle conversions, no evidence of off-take agreement.	L/CNG for Industrial use, market not fully developed.	L/CNG with evidence of conversion support from state and FGN (PiCNG).	Evidence of endorsed Gas purchase agreements/Without off-take for products such as LPG, with well-developed domestic market for spot sales.
Existence/ provision of Counterpart Funding	No evidence of Debt or Equity/ Asset Financing.	Evidence of Debt finance, letter from bank without commitment/terms.	Equity support in form of tangible assets/supply from EPC vendors/support.	Evidence of Equity and Debt financing from bank with strong commitment/terms.
Accuracy of Project Costs	No evidence of quotations/invoicing/receipts pre-FID costs (pre-development, OEM, EPC).	Evidence of quotations/invoicing/receipts at LTE/FEED stage.	Evidence of quotations/invoicing/receipts of LTC/DED, Inability of Transaction Advisors to estimate the project cost.	Available DED/LTC based estimates from EPC vendors and contractors as well as Transaction Advisers/ MDGIF Project Management team cost confirmation before contract signing/disbursement.
Project Implementation Schedule	Lack of project implementation schedule/schedule 1.	Lack of project implementation schedule 2/3.	Lack of project implementation schedule 3/4.	Available schedule 4/5 for project execution and monitoring.
Licenses, Permits & Approvals	No evidence of LTE/FEED/Gas Distribution Licence (GDL)/Permit to Survey (PTS).	Evidence of LTE without ESIA.	Evidence of ESIA, but No evidence of LTC/DED.	Evidence of ESIA and LTC/DED.
Insurance		No evidence of Insurance	Available evidence of other specific Insurance (shipment, etc)	Available evidence of all Risk Insurance (comprehensive)