

South Atlantic LNG Project Governance Manual

1. Governance Structure

Owner retains control. Project Manager leads technical coordination. Project Coordination Manager handles control and reporting. PMC (ILF) manages execution. EPC contractor delivers the project.

Role	Responsibility
Owner	Strategic decisions and approvals
Project Manager	Technical coordination and execution tracking
Civil Engineer	Site and civil works oversight
Project Coordination Manager	Reporting, tracking, document control
PMC (ILF)	Project execution management
EPC Contractor	Engineering, procurement, construction

2. Project Manager Role

Responsible for technical coordination, schedule tracking, risk identification, and interface with PMC.

3. Civil Engineer Role

Responsible for monitoring civil works, verifying quality, and supporting site inspections.

4. Project Coordination Manager Role

Maintains action tracker, document control, meeting coordination, and executive reporting.

5. Reporting Structure

Civil Engineer → PM → Owner Coordination Manager → Owner
PMC reports to Owner via PM

6. Key Tools

• WBS Tracker • Risk Register • Action Log • Weekly Dashboard • Document Register

7. Meeting Structure

Weekly progress meetings, monthly executive reviews, and issue escalation meetings as required.

8. Success Principles

Clear roles, disciplined reporting, strong coordination, and early risk escalation ensure project success.